

## Development Timeline

The following diagram is part of a proposal document that is typically provided when a client requests services related to Threat Analysis and Risk Assessment (TARA) from Block Harbor. These examples are specifically tailored to the **TARA Service**.

The effort outlined is based on the assumption that all required documents from the Client will be provided.

## Example **Estimated Project Timeline** (Statement of Work)

#	MILESTONE / TASKS	RESPONSIBILITY	HOURS	DAYS
<b>1</b>	<b>DEVELOPMENT</b>		<b>HOURS</b>	<b>DAYS</b>
1.1	Project SOW released to Supplier	Client	0	0
1.2	SOW Q&A with Supplier	Block Harbor / Client	80	10
1.3	Supplier Proposal Response	Client	120	15
1.4	Technical review	Client	40	5
1.5	Supplier nomination	Client	120	15
1.6	Sign Proposal	Block Harbor / Client	0	0
1.7	Issue Purchase Order (PO) based on the Proposal SoW	Client	0	0
1.8	Confirm Receipt of PO	Block Harbor	0	0
1.9	Project kickoff after PO released.	Block Harbor / Client	80	10
<b>2</b>	<b>KICK OFF &amp; SETUP</b>		<b>3</b>	<b>3</b>
2.1	Engagement Kick-Off Meeting	Block Harbor / Client	1	1
2.2	Request Documentation from Client	Block Harbor	1	1
2.3	Setup Environment (Tools, Document Sharing etc.)	Block Harbor / Client	1	1
<b>3</b>	<b>THREAT ANALYSIS AND RISK ASSESSMENT (TARA)</b>		<b>219</b>	<b>26</b>
3.1	Kickoff Meeting (if needed)	Block Harbor	1	1
3.2	Report Status Update Meeting(s) <b>Ongoing (weekly to bi-weekly)</b>	Block Harbor	7	1
3.3	Tool Setup	Block Harbor / Client	1	1

<b>3.4</b>	SME/Product Owner Meetings	Block Harbor / Client	32	4
<b>3.5</b>	WP <sup>1</sup> -09-01 Item Definition	Block Harbor / Client	40	5
<b>3.6</b>	WP-15-01 Damage Scenarios	Block Harbor	8	1
<b>3.7</b>	WP-15-02 Asset Properties	Block Harbor	24	3
<b>3.18</b>	WP-15-03 Threat Scenarios	Block Harbor	8	1
<b>3.19</b>	WP-15-04 Impact Rating	Block Harbor	16	2
<b>3.10</b>	WP-15-05 Attack Paths <sup>2</sup>	Block Harbor	8	1
<b>3.11</b>	WP-15-06 Feasibility Ratings	Block Harbor	8	1
<b>3.12</b>	WP-15-07 Risk Value	Block Harbor	8	1
<b>3.13</b>	WP-15-08 Risk Treatments	Block Harbor	8	1
<b>3.14</b>	Document Cybersecurity Additional Requirements (if applicable)	Block Harbor	32	4
<b>3.15</b>	Document Cybersecurity Recommendations	Block Harbor	16	2
<b>3.16</b>	Review TARA with Client	Block Harbor / Client	1	1
<b>3.17</b>	Confirm Completion of TARA (WP-09-02)	Block Harbor	1	1
<b>4</b>	<b>CYBERSECURITY CONCEPT</b>		<b>66</b>	<b>11</b>
<b>4.1</b>	Kickoff Meeting (if needed)	Block Harbor	1	1
<b>4.2</b>	Report Status Update Meeting(s) <b>Ongoing (weekly to bi-weekly)</b>	Block Harbor	7	1
<b>4.3</b>	WP-09-03 Cybersecurity Goals	Block Harbor	32	4
<b>4.4</b>	WP-09-04 Cybersecurity Claims	Block Harbor	24	3
<b>4.5</b>	Review Cybersecurity Concept with Client	Block Harbor	1	1
<b>4.6</b>	Confirm Completion of Concept (WP-09-06)	Block Harbor	1	1

<sup>1</sup> WP in this table is referring to the ISO/SAE 21434 Work Products

<sup>2</sup> Attack path analysis duration depends on the clients request on depth and methodology (e.g. attack tree methodology vs. analysis on the high level threat)

## Example SOW Breakdown and Quote

<b>5 TARA REVIEW</b>			<b>44</b>	<b>8</b>
<b>5.1</b>	Kickoff Meeting (if needed)	Block Harbor	1	1
<b>5.2</b>	Report Status Update Meeting(s) <b>Ongoing (weekly to bi-weekly)</b>	Block Harbor	2	1
<b>5.3</b>	Reviewing TARA	Block Harbor / Client	30	3
<b>5.4</b>	TARA Review Findings Report	Block Harbor	8	1
<b>5.5</b>	Final Report Debrief Meeting	Block Harbor / Client	2	1
<b>5.6</b>	Update Final Report (if applicable)	Block Harbor	1	1
<b>6 PROJECT CLOSEOUT</b>			<b>4</b>	<b>3</b>
<b>6.1</b>	Final Report Debrief Meeting	Block Harbor / Client	2	1
<b>6.2</b>	Update Final Report (if applicable)	Block Harbor	1	1
<b>6.3</b>	Final Closeout Meeting	Block Harbor	1	1
			<b>HOURS</b>	<b>DAYS</b>
<b>Estimated Effort</b>			<b>Totals</b>	
<b>Total Billed</b>				

Grey **not** included in billable hours. These hours will be included as part of Project Management.

### Example **Cost Breakdown** (Quote)

Block Harbor Cybersecurity will provide the services of this engagement on a fixed-cost basis, created using the scope defined. Invoicing will be sent based on the invoicing schedule stated below with net-30 terms. Deliverables will match the deliverable timeline above (See Development Timeline).

If additional support is required beyond the scope of this engagement, Block Harbor can provide a consultant billed on a time-and-materials basis for **\$\$/hour**.

SERVICE / DELIVERABLE	HOURS	COSTS
Project Management (Status Meetings etc.)		Included
Threat Analysis and Risk Assessment		\$\$
Cybersecurity Concept		\$\$
<b>Grand Total</b>		<b>\$\$</b>

INVOICE SCHEDULE	AMOUNT
Engagement Kickoff	\$\$
Completion of Threat Analysis and Risk Assessment	\$\$
Completion of Cybersecurity Concept	\$\$
<b>TOTAL</b>	<b>\$\$</b>

BH employs specialized toolsets to ensure the effectiveness and efficiency of its cybersecurity assessments across different Work Packages.

TOOLS AND LICENSES	AMOUNT
TARA Tool being used	\$\$
<b>TOTAL</b>	<b>\$\$</b>